

BILL NO. S-78-04-28

SPECIAL ORDINANCE NO. S-66-78

AN ORDINANCE approving Change Order
No. 1 in connection with Sidewalk
Resolution No. 5737-1976.


BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
INDIANA:

SECTION 1. That Change Order No. 1 to Carrington & Associates,
Inc., in connection with Sidewalk Resolution No. 5737-1976, for:

Additional sidewalk removal, paraplegic
ramps and curb replacement for Beaver Avenue

in the amount of \$6,787.15, as set out in the specifications, is hereby
in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and
effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by

Hunter, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 4-25-78

Charles W. Talarico
CITY CLERK

Read the third time in full and on motion by Nuckols,

seconded by Hinga, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|-------------|-------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>8</u> | _____ | _____ | <u>1</u> | _____ |
| <u>BURNS</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>HINGA</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>HUNTER</u> | _____ | _____ | _____ | <u>X</u> | _____ |
| <u>MOSES</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>NUCKOLS</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT, D.</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT, V.</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>STIER</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>TALARICO</u> | <u>X</u> | _____ | _____ | _____ | _____ |

DATE: 5-8-78

Charles W. Talarico
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

(~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~) ORDINANCE

(~~RESOLUTION~~) No. 8-66-78 on the 8th day of May, 1978

ATTEST: (SEAL)

Charles W. Talarico
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 8th

day of May, 1978, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Talarico
CITY CLERK

Approved and signed by me this 11th day of May, 1978

at the hour of 2:30 o'clock B. M., E.S.T.

Robert E. Montgomery
MAYOR

Bill No. S-78-04-28

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Sidewalk Resolution No.
5737-1976

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

JOHN NUCKOLS - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

WINFIELD C. MOSES, JR.

DONALD J. SCHMIDT

JAMES S. STIER

5-8-78 CONCURRED IN
DATE CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

65-274-1 4/17/78

Change Order No. 1
 Project No. 5737-76
 Name of Project Beaver Ave.

Resolution No. 5737- 1976
 Board Order No. 137-76
 Date 4-11-78

To: Carrington & Associates, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change | Unit Price | Change in Contract Price | |
|---|----------|-----------------------|------------|--------------------------|----------|
| | | Material | | Decrease | Increase |
| | | See Attached | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Total Decrease | | | | | |
| Total Increase | | | | | 6,787.15 |
| Net (Decrease) (Increase) Contract Price | | | | | 6,787.15 |

The sum of \$ 6,787.15 is hereby (added to) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

| | |
|--|--------------------|
| Original Contract Price | \$ <u>1,371.55</u> |
| Current Contract Price Adjusted by Previous Change Order | \$ <u>1,371.55</u> |
| New Contract Price Including this Change Order | \$ <u>8,158.70</u> |

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by calendar days due to this Change Order. The date for completion of all work shall be June 30, 1978. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth H. Taylor (Chief Street Engineer) Date 4/12/78

Accepted by: Carrington Assoc. Inc. Carrington (Contractor) Date 4/12/78

Approved by: Edward C. Briggs (City Engineer) Date 4/12/78

Approved by: Harold P. McInerney (Owner) Date

Edward W. Laman

May G. Scott

Attested by: Mrs. M. Miller Date

Change Order No. 1
Resolution No. 5737-1976
Board Order No. 137-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Covered in letter addendum "A" cost of existing contract items
needed to be increased because labor and material costs have increased. Balance
of resolution to be constructed in 1978 which is two (2) years of escalated construction
costs.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: Work projected in resolution 5737-1976 will be increased to
conform to the wishes of original property owners petition.

3. Affect on operation and maintenance cost of this project:

Maintenance costs will be small for next twenty-five (25) years.

Victor F. Bobay

Engineer

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change | Unit Price | Change in Contract Price | |
|----------|------------|------------------------|------------|--------------------------|----------|
| | | Material | | Decrease | Increase |
| 1 | 329 S.Y. | Sidewalk Removal | 4.55 | | 1,496.95 |
| 2 | 2,633 S.F. | Concrete Sidewalk (4") | 1.40 | | 3,686.20 |
| 3 | 20 TON | Top Soil | 10.00 | | 200.00 |
| 4 | 200 S.Y. | Sodding | 3.30 | | 660.00 |
| 5 | 320 S.F. | Paraplegic Ramps | 1.95 | | 624.00 |
| 6 | 12 L.F. | Remove & Replace Curb | 10.00 | | 120.00 |

TITLE OF ORDINANCE SPECIAL ORDINANCE - SIDEWALK RESOLUTION NO. 5737-76 - BEAVER AVE.

DEPARTMENT REQUESTING ORDINANCE

BOARD OF PUBLIC WORKS

2-78-04-28

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1 - SIDEWALK RESOLUTION NO. 5737-76, BEAVER AVENUE,CARRINGTON & ASSOCIATES, INC., CONTRACTOR, IN THE AMOUNT OF \$6787.15 FOR ADDITIONAL SIDEWALKREMOVAL, PARAPLEGIC RAMPS AND CURB REPLACEMENTCHANGE ORDER NO. 1 ATTACHED

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$8158.70

EFFECT OF PASSAGE COMPLETION OF ADDITIONAL WORK WHICH WAS FOUND NECESSARY TO FINISH SAID PROJECTEFFECT OF NON-PASSAGE INCREASED MAINTENANCE COSTS AND FUTURE REPLACEMENT OF SIDEWALKS, CURB
AND PARAPLEGIC RAMPS OMITTED FROM ORIGINAL PLANSMONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$6787.15 TO BE PAID BY PROPERTY OWNERS
THROUGH BARRETT LAW BOND

ASSIGNED TO COMMITTEE

Public Works